

~~SECRET~~

OEL 1178-64

11 DEC 1964

ADM-6.2

MEMORANDUM FOR: Deputy Director for Science and Technology

SUBJECT : Request for Project [REDACTED] 25X1A2d2
Redeployment Funds

25X1A2d2

1. Project [REDACTED] is a continuing program designed

25X1D0d

[REDACTED]

25X1D0d 2. A need exists to complete the measurements started
in the second phase against [REDACTED] equipment.

25X1D0d

[REDACTED]

25X1D0d


25X1A6a 3. It is contemplated that the [REDACTED] will be
based at [REDACTED] as in previous efforts, with
the advantage of experience gained in prior deployments
aiding greatly in planning and executing the missions. It
is expected that a deployment of 6 - 8 weeks will be suffi-
cient to accomplish its objectives. 25X1D0a

25X1A6a 4. The current operations against [REDACTED] are scheduled
to continue through 30 December. Early in January 1965, the 25X1A6a
mission aircraft will be deployed to [REDACTED] 25X1D0a
[REDACTED] for approximately three weeks for reinstal-
lation of equipment. The equipment involved is the same used
in the previous [REDACTED] deployment, with the 25X1A2d2
addition of circuitry to aid the operators in identifying the
target in the expected multi-radar environment.

25X1A1a 5. Based on the cost experience gained in previous
deployments, funds in the amount of [REDACTED] are requested to
complete this redeployment. The attached proposal adequately
covers the work to be performed and can be broken down as
follows:

~~SECRET~~

DD/S&T
FILE COPY



~~SECRET~~

Page Two

- (a) Servicing, repair, and reinstallation of equipment
- (b) Field engineering support
- (c) Data reduction
- (d) System improvements

25X1A1a



6. FY 65 NRO funds are available for "Parameter Measurements".

7. The deployment will be carried out in accordance with the attached schedule. External coordination with the affected elements of the DOD and Air Force are being carried out as in previous programs.

GEORGE C. MILLER
Assistant Director for ELINT

Attachments:

- 25X1A5a1 A. [REDACTED] Proposal
B. Schedule

APPROVED:

NOT SIGNED

DD/S&T

Another Memo was sent to OL
OEL-1261-64 ^{dated} 21 Dec. '64
SIGNED '24 Dec. 1964 by
Whelon

Distribution:

- Orig. and 1 - DD/S&T to be returned to SMS/OEL w/atts.
- 1 - DD/S&T Chrono wo/atts.
- 2 - DD/S&T Registry wo/atts.
- 1 - SMS/OEL wo/atts.
- 1 - OEL Registry wo/atts.

SMS/OEL/[REDACTED]/mfc/6941 (7 Dec. 1964)

25X1A9a

~~SECRET~~

MISSING PAGE

ORIGINAL DOCUMENT MISSING PAGE(S):

No ATT5.